Change Order Form

Project Titie: Otter Creek & Renlssahce Park Improvements - Phase I}
gﬂ cr‘!}'r)fl Contractor: ’ Con-Struct
At Address:! 305 8. Dayton Ave., Ames, lowa 50010
i An,.i?]ﬁy:h Finance Budgef Code: Finance Project Code;
* Vendor Project or inveoice #: 108.0811A PO #
Original Contract Date; March 1, 2010 Vendor #
Change Order Number: 1
Change Crder Date; Aprll 19, 2010
Purpose of Change Order:

~ [Reduction in Contract for Earthwork dus fo a reduction in distance required to haul 2750 CY exosss fill material to deposit site.

2750 CY of the excess fill to be deposited adjacent to park sile along NE 36th S1., east of NE Delaware Ave, Topsoll on deposit
slte fo be stripped, stockpiled and respread.
Delalls of Change Order:

ITEM DESCRIPTION UNITS |QUANTITY CHANGE| UNST PRICE | EXTENDED FRIGE
1 |Earthwork: Reduction in Hauling Distance for Excess Fill LS 11$ 5555008 5555.00
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Change Order Number 1 makes the following adjustments to the contract:{ $ 5,555.00
Contractor Accepled: Con-Struct Racord of Change Orders
# Date Amaunt
By: (_D’) (F 1Y 'fc’- Original Contract amount $246,598.50
{ /‘ 1 Co1 $5,5665.00
Date: 4/05 1D 2
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Engineser Approved: Snyder & Associates, Inc. 5
4
By 7
o 8
Date: q/ | L_ZZ—OHD 9
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Owner Accepted: City of Ankeny 12
i3
B AR | Title, s Rerantien) 14
15
Date: 16
17
18
Altest for Owner: 19
20
By: Title: Revised Coniract amount $241,043.50

Date:




: ENGINEERS & PLANNERS ___
SNYDER & ASSOCIATES

ANKENY, 14 I ATLANTIC, T4 I CEDAR RAPIDS, 14 [ COUNCIL BLUFFS, IA I MARYVILLE, MO ! ST. JOSEPH, MO
{515) 964-2020 (712) 243-6505 {319} 362-9394 (712} 322-3202 (660) 582-8888 {816) 364-5222

April 12, 2010

Mr. Todd Redenius
City of Ankeny

210 8. Ankeny Blvd.
Ankeny, Iowa 50023

RE: CHANGE ORDERNO.1
OTTER CREEK & RENAISSANCE PARK IMPROVEMENTS —~ PHASE I
PROJECT NOQO. 108.0811A

Dear Mr. Redenius:

Enclosed are three (3) copies of Change Order No. 1. The Change Order includss a reduction of
earthwork due to a decrease in the distance required for hauling and depositing excess fill material. This
change results in a reduction of $5,555.00, and brings the total contract amount to $241,043.50. We
recommend approval of Change Order No. 1.

Please contact me should you have any questions. We will be in attendance at the April 19, 2010 Council
Mesting to answer any questions regarding this Change Order.

Sincerely,

SNYDER & ASSOCIATES, INC.

iane Goering, ASLA

Enclosures

Snyder & Associates, Inc. - 2727 S.W. Snyder Boulevard - Ankeny, IA 50023

www.snyder-associates.com
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